Name: Warren Zehner
Date: 02/22/2016

Superfund Division
Emergency Management Branch
Employee 2016 Activities

Activity

February

March

April

May

June

July

August thru
January

2

3

Planning and Prevention

CTC area committee meeting

Tronox NAUM quarterly

Emergency Response

Malone (final polrep) draft by
02/29 for review

CERCLA Removal

Tronox East GSA EE/CA process —
on-going final expected late May
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Activity

February

March

May

June

July

August thru
January

2 3

Tronox West GSA EE/CA process
—start @03/15 complete @12/30

Marquez Area Mines —
assessment on going, partial
removal done, well up to Carl’s
approval

Haystake Road Rd removal — on
hold due to property owner’s
lawyer

Arroyo DW system install —on
hold, NMED may plug well

Black Mesa DW system install-
on bottle water since 10/15,
system install pending DD
approval

Oil Spill Prevention and
Response

Other
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